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Sensitivity Originator 

Organization: MIDS Program Office 

Organization Email: 

Organization Phone: 619-524-1633 
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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
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Program Information 

Program Name 

Multifunctional Information Distribution System (M IDS) 

DoD Component 

Navy 

Joint Participants 

Air Force; Army 

Navy is the lead Component as specified in the USD(AT&L) Navy Program Delegation Decisions Acquisition Decision 
Memorandum (ADM) dated July 24, 2012. 

Responsible Office 

CAPT Robert Croxson 
MIDS Program Office 
33050 Nixie Way 
Bldg 17A, Suite 422 
San Diego, CA 92147-5416 

robert.d.croxson@navy.mil 

Phone: 

Fax: 

DSN Phone: 

DSN Fax: 

Date Assigned: 

619-524-1549 

619-524-1639 

524-1549 

524-1639 

May 19, 2015 
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References 

SAR Baseline (Production Estimate) 

Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated March 22, 2006 

Approved APB 

Assistant Secretary of the Navy (Research, Development & Acquisition) (ASN(RDA)) Approved Acquisition Program 
Baseline (APB) dated November 16, 2017 
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Mission and Description 

The Multifunctional Information Distribution System (MIDS) program consists of two products, MIDS Low Volume Terminal 
(MIDS-LVT) and MIDS Joint Tactical Radio System (MIDS JTRS). 

The MIDS-LVT is the product of the MIDS International Program Office (IP0), a multinational (U.S., France (FRA), Germany 
(DEU), Italy (ITA), and Spain (ESP)) cooperative development program with joint service participation (U.S. Navy (USN), 
U.S. Army (USA), and U.S. Air Force (USAF)). The DoD established the program to design, develop and deliver low 
volume, lightweight tactical information system terminals for U.S. and Allied fighter aircraft, bombers, helicopters, ships, and 
ground sites. MIDS-LVT provides interoperability with North Atlantic Treaty Organization (NATO) and non-NATO users, 
significantly increasing force effectiveness and minimizing hostile actions and friend-on-friend engagements. 
Three principal configurations of the terminal are in production and use an open system, modular architecture. MIDS-LVT 
(1) includes voice, Tactical Air Navigation (TACAN) and variable power transmission and provides a Link 16 capability to the 
F/A-18, which was previously unable to use Joint Tactical Information Distribution System (JTIDS) due to space and weight 
limitations. MIDS-LVT(2) is an Army variant of MIDS-LVT tailored as a functional replacement for the JTIDS Class 2M 
terminal. MIDS-LVT(3), also referred to, as MIDS Fighter Data Link (FDL), is a reduced function terminal for the Air Force 
(no voice, no TACAN). MIDS-LVT contracted for Block Upgrade 2 (BU2) to incorporate Cryptographic (Crypto) 
Modernization (CM), Enhanced Throughput (ET), and Frequency Remapping (FR) in the MIDS-LVT terminal. 

MIDS JTRS is designed as a U.S. Only Pre-Planned Product Improvement (P3I), executed as an Engineering Change 
Proposal (ECP) to the production MIDS-LVT configuration, and is fully compatible with MIDS-LVT. MIDS JTRS completed 
qualification in first quarter of FY 2010. It facilitated the Joint Program Executive Office (JPEO) JTRS incremental approach 
for fielding advanced JTRS transformational networking capability and transformed the MIDS-LVT into a four channel, 
Software Communications Architecture (SCA) compliant, Joint Tactical Radio. A form-fit-function replacement to MIDS-
LVT, MIDS JTRS also adds three programmable 2 Megahertz (MHz) to 2 Gigahertz (GHz) channels capable of hosting the 
JTRS legacy and networking Waveforms (WFs). In addition to the Link 16, TACAN, and voice functionality found in MIDS-
LVT, and MIDS-LVT BU2, MIDS JTRS adds capabilities such as CM, ET, FR, software programmability, Four Net 
Concurrent Multi-Netting with Concurrent Contention Receive (CMN-4), and Tactical Targeting Network Technology (TTNT). 
CMN-4 and TTNT are integral components of Naval Integrated Fire Control — Counter Air (NIFC-CA) and link together aircraft 
and the aircraft carrier itself. 
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Executive Summary 

Program Highlights Since Last Report 

The MIDS Program Office (MPO) reached a significant milestone in November 2017 by delivering its 1,000th  MIDS Joint 
Tactical Radio System (JTRS) Terminal. Together with over 10,000 MIDS-Low Volume Terminal (LVT) Terminals procured 
and delivered, these milestones reflect the strong commitment by the United States, the 5-Nation Partners covered the 
International Program Office Program Memorandum of Understanding, and it's industry partners to deliver interoperable, 
affordable and secure Link 16 and programmable networking technologies for the Joint, Coalition, and International 
Warfighter. 

The Advisory Panel on Streamlining and Codifying Acquisition Regulations (Section 809 Panel) Team #5 selected the MIDS 
Program to be reviewed as an example of a successful Department of Defense program. The MPO briefed the Section 809 
Panel Team #5 professional staff members on June 19, 2017; the brief/discussion was well received by the Panel Team 
and a final report is anticipated to be finalized in the 2nd  quarter FY 2018. 

MIDS-LVT Block Upgrade 2 (BU2) hardware and software development contract was awarded in November 2013. This 
Engineering Change Proposal (ECP) provides the critical upgrades to meet the National Security Agency mandate for 
Crypto Modernization (CM) and National Telecommunications and Information Agency and Federal Aviation Agency 
mandate for Frequency Remapping (FR) capability to the MIDS-LVT terminal. 

MIDS JTRS Four Net Concurrent Multi-Netting with Concurrent Contention Receive (CMN-4) is an enhancement to Link 16 
and provides a significant capability upgrade to the Fleet. Software discrepancies discovered during Developmental Test in 
March 2017 prevented MIDS JTRS CMN-4 entrance to Operational Testing. Engineering Release OG software stability has 
improved over the year and MIDS JTRS CMN-4 is on track to support an Operational Assessment (OA) in 30 FY 2018. A 
separate specific and distinct effort will transform the MIDS JTRS terminal into a true software defined radio allowing rapid 
technology insertion in the field required to outpace the evolving threat including software updates for maintenance, 
reliability, security, cyber, interoperability and capacity. Specification development and planning is underway and the 
Development Request for Proposal (RFP) was released to industry December 21, 2017 with an anticipated contract award 
in April 2018. 

The U.S. Air Force continues to fund development efforts contracted by the MPO to support F-15, F-16 and F-22 migration 
to MIDS JTRS CMN-4. The MIDS JTRS F-15 effort successfully completed CFAQT in July 2017 and will deliver a final 
integrated build in May 2018. Government First Article Qualification Test is scheduled to begin in April 2018. The MIDS 
JTRS F-16 development contract was awarded December 21, 2017. The MIDS JTRS F-22 successfully completed its 
Delta Design Review in December 2017. The MPO continues to coordinate with the PEO (Joint Strike Fighter) to address 
Link 16 interoperability requirements for future implementation into the platform. 

MIDS JTRS Tactical Targeting Network Technology (TTNT) provides an Internet Protocol-based networking capability on 
tactical aircraft. MIDS JTRS TTNT development started in October 2014 and evolved into two concurrent development 
efforts due to the AWS-3 sell off of a subset of existing TTNT L-Band frequencies. The second effort, TTNT Spectrum 
Relocation, is building off the MIDS JTRS TTNT EDM Terminal L-Band design to support TTNT operations in the combined 
L-Band and S-Band frequency spectrum. 

The MIDS Program awarded the MIDS JTRS TTNT System Design and Development effort to Data Link Solutions and 
ViaSat in September 2016 to perform all of the necessary design, integration, testing, and qualification work to support the 
MIDS JTRS TTNT terminal. As of this reporting period, all eight S-Band Engineering Development Models (EDMs) have 
been completed and delivered to support early S-Band integration efforts. The MIDS Program is expecting late delivery of 
the TTNT platform integration and fielding due to an Operational Navy Programming mark and contractor cost overruns in 
the MIDS-LVT BU2. Efforts are underway to mitigate the issue in FY 2018 and FY 2019 to ensure TTNT delivers in FY 2022. 

Significant MIDS production contract actions during this reporting period include: 
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• Lot 6 MIDS JTRS TINT Production Representative Terminal (PRT) — Firm Fixed Price Delivery Order under the DLS 
and ViaSat Production contracts for 47 PRTs. (June 2017) 

• Lot 18 MIDS-LVT Production — Firm Fixed Price Delivery Orders to DLS and ViaSat Production contracts for 38 
Terminals. (August 2017) 

• Lot 6a MIDS JTRS CMN-4 Production — Firm Fixed Price Delivery Order under the DLS Production contract for 203 
Terminals. (September 2017) 

MIDS APB Change 5 reflects has been approved by ASN (RD&A) November 16, 2017. 

There are no significant software-related issues with this program at this time. 
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History of Significant Developments Since Program Initiation 

 

Significant Development Description 

Joint Requirements Oversight Council Memorandum (JROCM 031-90) approved the Mission Need 
Statement (MNS) for MIDS-LVT. 

At MS II, USD(AT&L) authorized MIDS to proceed with MIDS-LVT EMD. 

USD(AT&L) directed the MIDS Program to update the Acquisition Strategy to include a JTRS 
Compliance Migration Strategy. 

At MS III, Assistant Secretary of the Navy for Research, Development & Acquisition (ASN(RDA)) 
authorized Full Rate Production for MIDS-LVT. 

ASN(RDA) approved the Acquisition Strategy to develop MIDS JTRS via an Engineering Change 
Proposal 0. 

USD(AT&L) authorized the establishment of the Joint Program Executive Office (JPEO) Joint Tactical 
Radio System (JTRS) for authority over all JTRS products, including MIDS. 

JROCM 112-08 approved MIDS JTRS Capability Production Document. 

MIDS JTRS completed Contractor First Article Qualification Test and Government First Article 
Qualification Test (GFAQT). USD(AT&L) approved the Limited Production & Fielding of MIDS JTRS. 

MIDS JTRS completed Initial Operational Test & Evaluation including Verification of the Correction of 
Deficiencies(VCD), COMOPTEVFOR (Naval Command Operational Test and Evaluation Force) and 
Director of Operational Test & Evaluation Reports. 

USD(AT&L) approved the Full Production and Fielding of MIDS JTRS. 

USD(AT&L) directed the JPEO JTRS reorganization and realignment to transfer MIDS to Navy MDA 
alignment and designated MIDS as an ACAT IC program. 

ASN(RDA) approved MIDS JTRS IOC. 

ASN(RDA) designated MIDS as the Program Manager Air/Program Manager Warfare-101. 

January 2013 

  

ASN(RDA) authorized development of MIDS JTRS TTNT and MIDS JTRS CMN-4 capabilities to be 
managed as ECPs to the MIDS ACAT IC Program. 

   

January 2013 

  

PEO(Tactical Aircraft) assigned MIDS as the Naval Integrated Fire Control — Counter Air From the Air 
Advanced Tactical Data Link (ATDL) lead to coordinate with F/A-18, E-2D. EA-18G and other platform 
offices. 

May 2013 

 

Procurement, and Operating and Sustainment (O&S) breaches were realized due to increased 
procurement quantities of MIDS terminals by F/A-18. Program Deviation Report was submitted by the 
MIDS PM and approved by ASN(RD&A). 

July  2013 

November 2013 

 

MIDS JTRS CMN-4 Cooperative Development delivery orders were awarded to ViaSat and DLS. 

Due to the May Program Deviation Report, a revised APB)was approved by ASN(RD&A). 

November 2013 

 

MIDS-LVT Block Upgrade 2 (BU2) Award. MIDS-LVT BU2 development contracts were awarded to 
DLS, EuroMIDS and ViaSat. MIDS-LVT BU2 is a 39-month ECP to bring National Security Agency 
mandated Crypto Modernization and National Telecommunications and Information Agency and 
Federal Aviation Administration mandated Frequency Remapping capabilities to the MIDS-LVT Link-16 
product line. 

August 2014 

 

MIDS JTRS TTNT L-Band Full Development Contract was awarded to DLS and ViaSat. 

November 2014 

 

MIDS JTRS TTNT waveform development was completed. The next step is early porting and 
demonstration of the waveform. 

April 1990 

December 1993 

September 2001 

September 2003 

July 2004 

February 2005 

May 2008 

December 2009 

July 2012 

November 2012 

April 2011 

January 2013 

April 2012 
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March 2015 Conducted the first MIDS JTRS CMN-4 flight on F/A-18 aircraft at China Lake.  
1 May 2015 MIDS Modernization Increment 1 (MMI 1) demonstration testing was conducted, and development 

June 2015 I Responsibilities for the Link-16 waveform were transferred to MIDS program office from Joint Tactical 

delivery orders were awarded to DLS and ViaSat. 

Networking Center (JTNC). 

The MIDS Program delivered its 10,000th  MIDS-LVT terminal. January 2016 

  

   

   

 

- 
- 

 

      

       

       

       

November 2017  The MIDS Program delivered its 1,000th MIDS JTRS terminal. 

November 2017 ASN(RD&A) delegated future approval authority to PEO (Tactical Aircraft) for procurements of the 
MIDS JTRS CMN-4 terminals and authority for production fielding of the MIDS JTRS CMN-4 terminal 
with H-12 and H-14 based off of satisfactory results. - 
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Threshold Breaches 

APB Breaches 

Schedule 
Performance 
Cost 

r-

 

E. 

RDT&E r-

 

Procurement E 

MILCON r-

 

Acq O&M E 

O&S Cost 
Unit Cost Cost PAUC 

APUC r-

 

Nunn-McCurdy Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None 
APUC None 

Original UCR Baseline 
PAUC None 
APUC None 
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Schedule 

SAR Baseline Current Objective el APB Objective and Threshold • Current Estimate • Current Estimate (Breach) 

'93 '95 '97 '99 '01 '03 '05 07 09 11 

'94 '96 '98 '00 '02 '04 '06 '08 '10 '12 

MID S 

Milestone II (DAB) 
Development Contract Award 

LVT Contract Award 
LVT(2) Modifcation 

LVT(3) Qual Contract Award 
Critical Design Review (MID... 

LVT 
LVT(2) 

First EMD Terminal Delivery 
LVT 
LVT(3) 
LVT(2) 

Initial Carrier Suitability 
10T&E Complete 

LVT(3) 
LVT(2) 
LVT 

Milestone III 
LVT(3) 
LVT (Air Force) 
LVT (Navy) 

Program Review DAB for LRIP 
LRIP Production Contract Aw... 
IOC 

LVT(3) 
LVT(2) 
LVT 

Full Rate Production - LVT(2) 
FOT&E 

LVT (F/A-18) Start 
LVT (F/A-18) Complete 

FOC 
LVT(3) 
LVT (F/A-18) 

MSD 
LVT (F/A-18) 

MIDS JTRS (Core Terminal) 
LP&F 
FP&F 
IOC 
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Schedule Events 

Events 
SAR Baseline 

Production 
Estimate 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

LVT 

LVT(2) 

,Nov 1995 

Feb 1997 

Nov 1995 

1Feb 1997 

Nov 1995 Nov 1995 

Feb 1997 Feb 1997 
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Milestone II (DAB) Dec 1993 Dec 1993 Dec 1993 Dec 1993 

Development Contract Award 

LVT Contract Award 

LVT(2) Modifcation  

Mar 1994 

Aug 1995  

Mar 1994 

Aug 1995  

Mar 1994 

Aug 1995  

Mar 1994 

Aug 1995 

LVT(3) Qual Contract Award  Sep 1996  Sep 1996  Sep 1996  Sep 1996 

Critical Design Review (MIDS Terminal)   N/A  —4=1111=11  

First EMD Terminal Delivery 

LVT 

LVT(3) 

LVT(2) 

Dec 1997 

Feb 1998 

May 1998 

Dec 1997 Dec 1997 

Feb 1998 • Feb 1998 

May 1998 May 1998 

Dec 1997 

Feb 1998 

May 1998 

Initial Carrier Suitability  'Nov 1998 'Nov 1998 'Nov 1998  Nov 1998 

10T&E Complete 
• '1=1 

LVT(3) Jul 1999 Jul 1999 Jul 1999 Jul 1999 

LVT(2) Feb 2002 Feb 2002 Feb 2002 Feb 2002 

LVT Jan 2003 Jan 2003 Jan 2003 Jan 2003 

Milestone III 

 

LVT (3) Dec 1999 Dec 1999 

Sep 2003 Sep 2003 

Dec 1999 

Sep 2003 

Dec 1999 

Sep 2003 LVT (Air Force) 

LVT (Navy) Apr 2004 Apr 2004 Apr 2004 Apr 2004 

Program Review DAB for LRIP Feb 2000 Feb 2000 Feb 2000 Feb 2000 

LR IP Production Contract Award Mar 2000 Mar 2000 Mar 2000 Mar 2000 

IOC 

    

LVT(3) Jan 2001 Jan 2001 Jan 2001 Jan 2001 

LVT(2) Jun 2002 

May 2003 

May 2003 

Jun 2002 

May 2003 

May 2003 

Jun 2002 Jun 2002 

May 2003 May 2003 

May 2003 May 2003 

LVT 

Full Rate Production - LVT(2) 

FOT&E 

LVT (F/A-18) Start Mar 2004 

Nov 2005 

Mar 2004 Mar 2004 Mar 2004 

Nov 2005 Nov 2005 LVT (F/A-18) Complete Nov 2005 

FOC 111111111WIMMII 
LVT(3) Mar 2004 Mar 2004 Mar 2004 Mar 2004 

LVT LVT (F/A-18) Mar 2012 Mar 2012 Mar 2012 Mar 2012 
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MSD 

LVT (F/A-18) Jun 2005 Jun 2005 Jun 2005 Jun 2005 

MIDS JTRS (Core Terminal) 

 

LP&F N/A Dec 2009 Dec 2009 Dec 2009 

FP&F N/A Mar 2012 Mar 2012 Mar 2012 

IOC N/A May 2012 May 2012 May 2012 

None 

Acronyms and Abbreviations 

FOT&E - Follow-On Test and Evaluation 
FP&F - Full Production and Fielding 
10T&E - Initial Operational Test and Evaluation 
JTRS - Joint Tactical Radio System 
LP&F - Limited Production and Fielding 
LVT - Low Volume Terminal 
MSD - Material Support Date 
Qual - Qualification 
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SAR 
Baseline 

Production 
Estimate 

Demonstrated Current 
Performance Estimate 

Current APB 
Production 

Objective/Threshold 

III1JIIILR1.1•411401111111111. 1.1111011•110 PPP @WEI' 
MIDS December 2017 SAR 

(4101•61#0) Performance 

Performance Characteristics 

1_))(3):10 USC § 130 
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(b)(3):10 USC § 130 

(b)(3):10 USC § <=1 detected error (T=0) <=1 detected error Passed 
130 

— 

  

 

<=1 detected 
error 
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Page 2983 of 3745 

b)(3):10 USC § 130 



Page 2984 of 3745 

b)(3):10 USC § 130 



Page 2985 of 3745 

b)(3):10 USC § 130 



Page 2986 of 3745 

b)(3):10 USC § 130 



Page 2987 of 3745 

b)(3):10 USC § 130 
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(b)(3):10 USC j 130 

Restart <10 seconds (Link-16 waveform) 
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Page 2989 of 3745 

b)(3):10 USC § 130 



Page 2990 of 3745 

b)(3):10 USC § 130 



Page 2991 of 3745 

b)(3):10 USC § 130 



Page 2992 of 3745 

b)(3):10 USC § 130 
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Requirements Reference 

MIDS ORD (MIDS-LVT) dated July 25, 2004 and MIDS JTRS CPD dated July 16, 2013 

Change Explanations 

None 

(400141010) Notes 
b)(3):10 USC § 130 

The Performance Characteristics for MIDS is  f . 0 . 0. ....-- .0,—,— Cvnn-T+ frnm (--)i,n, rialoao i inrier 11 S n 552(h)(3), 
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Acronyms and Abbreviations 

AFCAA - Air Force Cost Analysis Agency 
Ao - Operational Availability 
ASN (RD&A) - Assistant Secretary of the Navy for Research, Development & Acquisition 
ATO - Authority to Operate 
BIT - Built in Test 
BU2 - Block Upgrade 2 
C2 - Command and Control 
CFAQT - Contractor First Article Qualification Testing 
CMEP - Coded Message Error Probability 
CMN/CCR - Concurrent Multi-Netting/Concurrent Contention Receive 
CMN-4 - Four Net Concurrent Multi-Netting with Concurrent Contention Receive 
CPFF - Cost Plus Fixed Fee 
Cu. ft. - cubic feet 
DAA - Designated Approving Authority 
db - decibel(s) 
DISR - Defense Information Standards Registry 
ECP - Engineering Change Proposal 
ET - Enhanced Throughput 
F3I - Form, Fit, Function and interface 
FDL - Fighter Data Link 
FFP - Firm Fixed Price 
FOT&E - Follow-on Test and Evaluation 
FP&F - Full Production & Fielding 
GFAQT - Government First Article Qualification Testing 
GIG IT - Global Information Grid Information Technology 
HPA - High Power Amplifier 
hr - hour(s) 
IATO - Interim Authority to Operate 
IBIT - Initialization Built in Test 
IDIQ - Indefinite Delivery Indefinite Quantity 
IER - Information Exchange Requirements 
IF - Interface 
JITC - Joint Interoperability Test Command 
JTIDS - Joint Tactical Information Distribution System 
JTRS - Joint Tactical Radio System 
kbps - kilobits per second 
KIPs - Key Interface Profiles 
lbs - Pounds 
LET - Link 16 Enhanced Throughput 
LOS - Line of sight 
LVT - Low Volume Terminal 
MCMTOMF - Mean Corrective Maintenance Time for Operational Mission Failures 
MFHBFA - Mean Flight Hours Between False Alarms 
MFHBOMF - Mean Flight Hours Between Operational Mission Failures 
MHz - Megahertz 
MIDS - Multifunctional Information Distribution System 
Mil-Std - Military Standard 
min - minute(s) 
MJCS - Memorandum Joint Chiefs of Staff 
MRT - Mean Repair Time 
MTBF - Mean Time Between Failure 
MTBOMF - Mean Time Between Operational Mission Failures 
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MTTR - Mean Time to Repair 
NCOW RM - Net-Centric Operations and Warfare Reference Model 
nm, nmi - Nautical mile 
NSA - National Security Agency 
OE - Operational Environment 
0-Level - Organization Level 
OTAR - Over the Air Re-keying 
PAC4 - Packed-4 
PCD - Percent Correct Detect 
RMD - Resource Management Decision 
sec - second(s) 
SINCGARS - Single Channel Ground and Airborne Radio System 
SMORD - Single MIDS ORD 
SSS - System Segment Specification 
STANAG - Standardization Agreement 
TACAN - Tactical Air Navigation 
TTNT - Tactical Targeting Network Technology 
TV - Technical View 
w - watt(s) 
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ojectJ Name 

Name 

Navy 1319 07 0205604N 

2126 ATDLS Integration (Shared) (Sunk) 

Navy 1319 05 0205604N 

2126 ATDLS Integration (Shared) (Sunk) 

Navy 1319 07 0205604N 

3020 MIDS/JTRS (Shared) 

Navy 1319 05 0604234N 

Project Name 

3051 E-2D Advanced Hawkeye (Shared) (Sunk) 

Navy 1319 05 0604270N 

0556 EW Counter Response (Shared) (Sunk) 

2781 Navy EA-6B Integration/EA-6B (Shared) (Sunk) 

E0556 EA-6B Integration/EA-6B (Shared) (Sunk) 

E2781 EA-6B Integration/EA-6B (Shared) (Sunk) 

Navy 1319 05 0604280N 

3020 MIDS/JTRS (Shared) (Sunk) 

3073 AMF/JTRS (Shared) (Sunk) 

2040 05 0603713A 

D370 Army MIDS (Shared) (Sunk) 

Army 2040 05 0604280A 

11=111- 1 
162 Network Enterprise Domain (NED) (Shared) (Sunk) 

Air Force 3600 07 0101126F 

675344 B-1B Modernization (Shared) (Sunk) 

Air Force 3600 07 0101127F 

  

   

Army 
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Track to Budget 

General Notes 

The current RDT&E increased to fund MIDS Joint Tactical Radio System (JTRS) Modernization Increment 2 (MMI2).. 
The current production terminal quantity estimate increased by a total of 522 (53 Development/469 Procurement) terminals 
due to a procurement order from the U.S. Air Force (Platforms: F-15, B-1, B-52). 

RDT&E 
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3600 07 0207417F 

Project Name 

67411L Airborne Warning and Control System (Shared) (Sunk) 
(AWACS) 

Air Force 

3600 07 0207448F 

Project Name 

Air Force 

675045 C2ISR Tactical Data Link (Shared) (Sunk) 

Air Force 3600 07 0208006F 

Project Name 

675380 Combat Air Forces (CAF) Ping Systems (Shared) (Sunk) 
3600 07 0305207F 

Project Name 
Air Force 

674754 Manned Reconnaissance Systems (Shared) (Sunk) 

3600 05 0604240F 

Project Name 
Air Force 
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675345 B-2 Modernization (Shared) (Sunk) 
Air Force 3600 05 0207130F 

Project Name 

F15 Air Force MIDS/F-15C/D (Shared) (Sunk) 
Air Force 3600 05 0207133F 

Project Name 

672671 Air Force MIDS/F-16 (Shared) (Sunk) 
Air Force 3600 07 0207133F 

Project Name 

672671 F-16 Squadrons (Shared) (Sunk) 
Air Force 3600 05 0207134F 

Project Name 

674703 Air Force MIDS/F-15E (Shared) (Sunk) 
Air Force 3600 07 0207134F 

Project Name 

676020 B-1B Modernization (Shared) (Sunk) 
Air Force 3600 07 0207138F 

Project Name 

674788 F-22 Mandates (Shared) (Sunk) 

1113002 Air Force MIDS (Shared) (Sunk) 
Air Force 3600 05 0604280F 

Project Name 

655068 Joint Tactical Radio System (JTRS) (Shared) (Sunk) 
Air Force 3600 05 0604281F 

Project Name 

655050 TLC System Integration (Shared) (Sunk) 
Defense-Wide 0400 05 0603883C 

Project Name 
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0010 DOD (Shared) (Sunk) 

Defense-Wide 0400 05 0604771D 

111112V- 1 

 

P771 
P773 

 

OSD. DA/JTRS 
OSD, DA/Multifunctional Information Distribution 
System 

Procurement 

          

Navy 1506 01 0204136N 

    

(Shared) (Sunk) 0145 

 

F/A-18E/F (Fighter) Hornet 

Navy 1506 05 0204154N 

     

(Shared) 0511 

 

EA-6 Series 

Navy 1506 05 0204136N 

     

(Shared) 0525 

 

F-18 Series 

Navy 1506 05 0204152N 

     

(Shared) (Sunk) 0544 

 

E-2 Series 

Navy 1611 02 0204112N 

     

(Shared) 2001 

 

Carrier Replacement Program 

 

2086 

 

Multi-Purpose CVNs (Shared) (Sunk) 

Navy 1611 02 0204222N 

     

(Shared) 2122 

 

DDG-51 

Navy 1611 02 0204230N 

     

(Shared) 2127 

 

Littoral Combat Ship 

Navy 1611 03 0204411N 

     

(Shared) (Sunk) 3035 

 

Amphibious Assault Ships 

 

3036 

 

LPD-17 (Shared) 

Navy 1611 05 0204411N 

  

Line Item 

   

5110 

 

Outfitting (Shared) 

Navy 1810 02 0205604N 

     

(Shared) 2614 

 

Advanced Tactical Data Link 

   

System 

Army 2035 02 0214400A 

(Shared) (Sunk) 

(Shared) (Sunk) 
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Line Item Name 

B22603 Radio Terminal Set, MIDS-LVT (Shared) 
(2) 

Air Force 3010 05 0207446F 

Line Item Name 

B00200 B-2A (Shared) 
Air Force 3010 05 0207130F 

Line Item Name 

F01500 F-15 (Shared) (Sunk) 
Air Force 3010 07 0207132F 

Line Item Name 

F01500 F-15 (Shared) (Sunk) 
Air Force 3010 05 0207133F 

Line Item Name 

F01600 F-16 (Shared) 
Air Force 3010 07 0207133F 

Line Item Name 

F0160P F-16 (Shared) (Sunk) 
Air Force 3010 05 0207423F 

Line Item Name 

MN9860 Joint Tactical Radio System (Shared) (Sunk) 
Air Force 3010 05 0207133F 

Line Item Name 

OTHACF Other Aircraft (Shared) (Sunk) 
Notes: Battlefield ABN Comm Node (BACN) 

Air Force 3080 03 0207448F 

Line Item Name 

831010 Comsec Equipment (Shared) (Sunk) 
834010 General Information (Shared) (Sunk) 

Technology 
Air Force 3080 03 0401840F 

Line Item Name 

834070 Mobility Command and Control (Shared) 
Air Force 3080 03 0201131F 

Line Item Name 

835140 USCENTCOM (Shared) 
Notes: AFCENT 

Air Force 3080 02 0207133F 

Line Item Name 

F01600 F-16 (Shared) (Sunk) 
Defense-Wide 0300 02 

Line Item Name 

10 DOD (Shared) (Sunk) 
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Defense-Wide 0300 02 0208865C 

 

December 2017 SAR 

(Shared) (Sunk) 

Line Item 

 

Name 

2257 DA, Patriot 

 

Defense-Wide 0300 02 0208861C 

  

Line Item 

 

Name 

 

2260 DA, THAAD (Shared) (Sunk) 
Defense-Wide 0300 02 

   

Line Item 

 

Name 

 

30 GAPO (Shared) (Sunk) 
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Cost and Funding 

Cost Summary 

Total Acquisition Cost 

Appropriation 

BY 

SAR Baseline 
Production 
Estimate 

2003 $M 

Current APB 
Production 

Objective/Threshold 

111Y 2003 $M 

Current 
Estimate 

SAR Baseline 
Production 

Estimate 

TY $M 

Current APB 
Production 
Objective 

Current 
Estimate 

RDT&E 869.4 1849.9 2034.9 1877.5 825.8 2029.7 2066.2 
Procurement 955.4 2220.5 2442.6 2354.5 993.1 2756.2 2937.4 

Flyaway 

   

2195.4 

  

2766.6 
Recurring 

   

2122.8 

  

2695.2 
Non Recurring 

   

72.6 

  

71.4 

Support 

   

159.1 

  

170.8 
Other Support 

   

37.6 

  

41.8 
Initial Spares 

   

121.5 

  

129.0 

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Total 1824.8 4070.4 N/A 4232.0 1818.9 4785.9 5003.6 

Current APB Cost Estimate Reference 

The generated point estimate is based on the developed Cost Estimating Relationships (CERs) and inputted sunk costs. 
dated July 25, 2017 

Cost Notes 

In accordance with Section 842 of the National Defense Authorization Act for FY 2017, which amended title 10 U.S.C. § 
2334. the Director of Cost Assessment and Program Evaluation, and the Secretary of the military department concerned 
or the head of the Defense Agency concerned, must issue guidance requiring a discussion of risk, the potential impacts of 
risk on program costs, and approaches to mitigate risk in cost estimates for MDAPs and major subprograms. The 
information required by the guidance is to be reported in each SAR. This guidance is not yet available; therefore, the 
information on cost risk is not contained in this SAR. 

RDT&E costs include the MIDS Low Volume Terminal (MIDS-LVT) and MIDS Joint Tactical Radio System (MIDS JTRS) 
terminal development, terminal acquisition, integration and test on the United States Navy platforms for all current MIDS 
Program Managment Office enhancement efforts. 

Procurement costs are for MIDS-LVT and MIDS JTRS terminals purchased by the platforms. 

The costs of platform installation and platform kits, and United States Air Force and United States Army platform 
integration and testing of MIDS-LVT and MIDS JTRS are to be included in the respective budgets and baseline agreements 
of the various platforms implementing MIDS. 
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Quantity 
SAR Baseline 

Production 
Estimate 

Current APB 
Production 

Current Estimate 

UNCLASSIFIED 
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RDT&E 143 659 707 
Procurement 2821 8469 8939 

Total 2964 9128 9646 

Quantity Notes 

The unit of measure is terminals. 

Procurement quantities include MIDS terminals for United States Navy, United States Air Force, and United States Army 
platforms. The current estimate includes MIDS Joint Tactical Radio System (MIDS JTRS) procurement quantities for the 
Phase 2B Core terminals, Four Net Concurrent Multi-Netting with Concurrent Contention Receive (CMN-4), and Tactical 
Targeting Network Technology (TTNT). 

Procurement budgets include funding to upgrade terminals, e.g. make a Core terminal CMN-4 capable, CMN-4 to TTNT, 
and MIDS-LVT to BU2. However, these terminals are not included in future quantity counts as they have already been 
accounted for when they were initially procured. 

The current production terminal procurement estimate increased by a total of 518 (48 Development/470 
Procurement) terminals due to the procurement orders from the U.S. Navy and Air Force. 
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FY 2019 President's Midget ibecember 2017 SAR (TY$ M) 

 

To 
ir  2020 FY 2021 FY 2022 FY 2023 Total 

Complete 
Appropriation Prior FY 2018 FY 2019 

 

UNCLASSIFIED 

Ml DS December 2017 SAR 

Cost and Funding 

Funding Summary 

Appropriation Summary 

RDT&E 1857.7 50.3 59.5 28.8 23.3 23.1 23.5 0.0 2066.2 
Procurement 1725.5 154.0 246.3 227.9 218.8 131.6 72.0 161.3 2937.4 
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

PB 2019 Total 3583.2 204.3 305.8 256.7 242.1 154.7 95.5 161.3 5003.6 
PB 2018 Total 3506.2 206.7 295.0 229.7 178.0 107.0 49.4 11.1 4583.1 

Delta 77.0 -2.4 10.8 27.0 64.1 47.7 46.1 150.2 420.5 

Quantity Summary 

FY 2019 President's Budget! December 2017 SAR (TY$ M) 

Quantity Undistributed Prior 
FY 

2018 
FY 

2019 
FY 

2020 
FY 

2021 
FY 

2022 
FY 

2023 
To 

Complete 
Total 

Development 707 

 

0 0 

 

0 0 0 0 707 
Production 0 6076 452 741 558 466 288 119 239 8939 

PB 2019 Total 707 6076 452 741 558 466 288 119 239 9646 
PB 2018 Total 657 6132 435 746 525 347 184 67 33 9126 

Delta 50 -56 17 -5 33 119 104 52 206 520 
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Annual Funding 
0400 I RDT&E I Research, Development, Test, and Evaluation, Defense-Wide Il 

111 11111 .11111Mr  Ty sm 

Non End  1 
Item 

Recurring
 

Flyaway 

Total I  Total Total 
Flyaway Support Program 

Fiscal 
Year Quantity 

1

 End Item  1 
Recurring 

Flyaway 

Non 
Recurring 

Flyaway 

UNCLASSIFIED 

Ml DS December 2017 SAR 

Cost and Funding 

Annual Funding By Appropriation 

1990 
1991 
1992 
1993 
1994 
1995 
1996 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013  

9.0 
5.0 

16.5 
23.9 
23.3 
49.6 
42.7 
36.9 
45.2 
27.9 
39.0 
12.0 
13.1 

7.7 
7.0 
9.6 
1.0 
2.0 

0.8 

0.2 

0.3 
Subtotal 70 372.7 
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Annual Funding 
0400 I RDT&E I  Research, Development, Test, and Evaluation. Defense-Wide 

1 ir  Non End 
End Item 

Item 
Recurring 

Recurring 
Flyaway 

Flyaway 

Fiscal 
Year 

  

 

Quantity 

   

111 1111 111Pr  BY 2003 $M 

Total I  Total 
Flyaway Support 

111111 

Total 
Program 

Non 
Recurring 

Flyaway 

UNCLASSIFIED 
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1990 
1991 
1992 
1993 
1994 
1995 
1996 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013  

11.1 
5.9 

19.1 
27.2 
26.0 
54.3 
45.9 
39.2 
47.6 
29.0 
40.0 
12.1 
13.1 

7.6 
6.7 
9.0 
0.9 
1.8 

0.7 

0.2 

0.2 
Subtotal 70 397.6 
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Annual Funding 
1319 I ADT&E I Research, Development, Test, and Evaluation, Navy 

Fiscal 
Year 

=11 1111P1 111111=1  TY $M 

ir  Non End End Item Non Item Recurring Recurring Recurring Flyaway Flyaway 
Flyaway 

111111 
1Ni 

Total I  Total Total 
Flyaway Support Program 

UNCLASSIFIED 
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1990 
1991 
1992 
1993 
1994 
1995 
1996 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023  

2.9 
4.7 

10.0 
12.4 
23.0 
18.4 
31.0 
28.2 
39.8 
45.4 
62.3 
37.7 
26.2 
16.8 
22.4 
27.6 
98.2 

162.5 
77.2 
26.6 
16.2 
24.2 

100.8 
47.2 

120.7 
80.5 
71.0 
68.9 
50.3 
59.5 
28.8 
23.3 
23.1 
23.5 

Subtotal 228 1511.3 
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Annual Funding 
1319 I ADT&E I Research, Development, Test, and Evaluation, Navy 

=1 1 111111 1111111  BY 2003 $M  1=11111 111111 

Recurring Recurring Recurring Flyaway Support Program 

ir  Non  End• 
Quantity End Item Item Non Total I  Total Total 

1Ni 

Flyaway Flyaway Flyaway 

Fiscal 
Year 

UNCLASSIFIED 
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1990 
1991 
1992 
1993 
1994 
1995 
1996 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023  

3.6 
5.6 

11.6 
14.1 
25.6 
20.1 
33.3 
30.0 
41.9 
47.3 
63.9 
38.2 
26.3 
16.6 
21.5 
25.8 
89.2 

144.0 
67.2 
22.9 
13.7 
20.0 
82.0 
38.0 
95.8 
63.1 
54.7 
52.3 
37.5 
43.6 
20.7 
16.4 
15.9 
15.9 

Subtotal 228 1318.3 
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Annual Funding 
2040 RDT&E I  Research, Development, Test, and Evaluation, Army 

plIIIII IIIIM -  TY On  --1 111F 
111111 

l i r  Non End End Item  
Recurring Item Non Total I  Total Total  1  

Flyaway Recurring Recurring 

Flyaway Flyaway Flyaway Support Program 

Fiscal 
Year Quantity 

UNCLASSIFIED 
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1997 0.5 
1998 2.4 
1999 5.2 
2000 
2001 0.1 
2002 3.1 
2003 0.6 
2004 3.1 
2005 4.4 
2006 
2007 1.5 
2008 1.9 
2009 3.3 
2010 0.2 
2011 
2012 0.2 
2013 0.4 
2014 0.2 

Subtotal 78 27.1 
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Annual Funding 
2040 RDT&E I  Research, Development, Test, and Evaluation, Army 

PIIII IIIIIII  BY 2003 $M  --1 111F 111111 
l i r  Non End 

End Item  
Recurring 

Item 
Non 

Total I  Total Total  1 
 

Flyaway 
Recurring 

Recurring 

Flyaway 
Flyaway 

Flyaway Support Program 

Fiscal 
Year 

Quantity 

UNCLASSIFIED 
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1997 0.5 
1998 2.5 
1999 5.4 
2000 
2001 0.1 
2002 3.1 
2003 0.6 
2004 3.0 
2005 4.1 
2006 
2007 1.3 
2008 1.6 
2009 2.8 
2010 0.2 
2011 
2012 0.2 
2013 0.3 
2014 0.2 

Subtotal 78 25.9 
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Annual Funding 
3600 I RDT&E I Research, Development. Test, and Evaluation. Air Force 

Fiscal 
Year 

  

p11111 11111M-  TY On 

111[  Non End 
End Item Non 

Item 
Recurring Recurring 

Recurring 
Flyaway Flyaway 

Flyaway 

1Ni 
Total  I  Total  all 

Flyaway Support 

111111 

Total 
Program 

 

Quantity 

      

UNCLASSIFIED 
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1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017  

3.9 
8.0 
0.2 
6.3 
3.9 
2.9 
4.3 

14.3 
19.6 

4.5 
2.2 
1.4 
5.7 
1.5 
2.4 
2.2 
3.6 
2.6 

20.9 
14.6 
30.1 

Subtotal 331 155.1 
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Annual Funding 
3600 I RDT&E I Research, Development, Test, and Evaluation. Air Force 

   

BY 2003 $M 

111[  Non End 
End Item Non 

Item 
Recurring Recurring 

Recurring 
Flyaway Flyaway 

Flyaway 

1Ni 
Total  I  Total  all 

Flyaway Support 

111111 

Total 
Program 

Fiscal 
Year 

  

 

Quantity 

 

      

UNCLASSIFIED 
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1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017  

4.1 
8.4 
0.2 
6.5 
4.0 
2.9 
4.3 

13.8 
18.4 

4.1 
2.0 
1.2 
4.9 
1.3 
2.0 
1.8 
2.9 
2.1 

16.5 
11.3 
23.0 

Subtotal 331 135.7 
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Annual Funding 
0300 I Procurement I Procurement, Defense-Wide 

      

      

     

r way
1.1 

lon 
ecurring Total  I  Total Total 

lyaway Support Program 
*Flya 

• uantity,  ri tnd !ten111 
Recurring 

Flyaway 

Non E 
Item 

Recurrin 
Flyaway 

UNCLASSIFIED 
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1999 11 2.7 0.1 4.5 7.3 0.6 7.9 
2000 

       

2001 19 4.8 0.1 

 

4.9 1.0 5.9 
2002 

     

0.3 0.3 
2003 10 2.5 

  

2.5 0.1 2.6 
2004 

       

2005 4 1.0 

  

1.0 

 

-1.0 
2006 

       

2007 

       

2008 

       

2009 

       

2010 7 1.5 

  

1.5 

 

1.5 
2011 5 1.1 

  

1.1 

 

1.1 
2012 

       

2013 

       

2014 2 0.5 

  

0.5 

 

0.5 
2015 

       

2016 

       

2017 3 0.7 

  

0.7 

 

0.7 
Subtotal 61 14.8 0.2 4.5 19.5 2.0 21.5 
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Annual Funding 
0300 I Procurement I Procurement, Defense-Wide 

- 

71191.Felcyauw
rrainyg  lyaway Support Program 

Total  I  Total Total 
1.1 nd Item 

Recurring 
Flyaway in 

Non  El 
Item 

Recurr 
Flyaway 

UNCLASSIFIED 
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1999 11 2.8 0.1 4.7 7.6 0.6 8.2 
2000 

       

2001 19 4.8 0.1 

 

4.9 1.0 5.9 
2002 

     

0.3 0.3 
2003 10 2.4 

  

2.4 0.1 2.5 
2004 

       

2005 4 0.9 

  

0.9 

 

0.9 
2006 

       

2007 

       

2008 

       

2009 

       

2010 7 1.3 

  

1.3 

 

1.3 
2011 5 0.9 

  

0.9 

 

0.9 
2012 

       

2013 

       

2014 2 0.4 

  

0.4 

 

0.4 
2015 

       

2016 

       

2017 3 0.5 

  

0.5 

 

0.5 
Subtotal 61 14.0 0.2 4.7 18.9 2.0 20.9 
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This appropriation provides for the procurement of the Army unique MIDS Low Volume Terminal MIDS-LVT(2) and M IDS-
LVT(11) variants for the Patriot Air Defense System, THAAD and GAPO. 
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Annual Funding 
1506 I Procurement I Aircraft Procurement, Navy 

[ --1 11111 111111M-  TY $m  1=r -

 

111111 

I 
IF  Non  End• End Item  

Recurring Item Non Total I  Total Total  ]  
Flyaway Recurring Recurring 

Flyaway Flyaway Flyaway Support Program 

Fiscal 
Year Quantity 

UNCLASSIFIED 
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1999 16 5.9 1.3 0.5 7.7 0.3 8.0 
2000 58 15.1 1.8 35.5 52.4 8.3 60.7 
2001 64 20.2 3.7 0.2 24.1 2.5 26.6 
2002 103 23.9 0.5 

 

24.4 10.6 35.0 
2003 116 22.7 3.6 

 

26.3 10.4 36.7 
2004 138 27.8 3.2 

 

31.0 8.4 39.4 
2005 130 25.7 2.9 

 

28.6 13.8 42.4 
2006 169 31.0 2.9 0.1 34.0 1.8 35.8 
2007 169 35.2 3.0 

 

38.2 5.2 43.4 
2008 202 40.4 2.9 

 

43.3 9.4 52.7 
2009 127 28.5 2.9 

 

31.4 1.0 32.4 
2010 174 29.9 0.2 

 

30.1 3.9 34.0 
2011 147 29.1 0.2 

 

29.3 3.9 33.2 
2012 128 31.6 0.2 

 

31.8 7.5 39.3 
2013 262 74.8 

  

74.8 

 

74.8 
2014 177 48.7 

  

48.7 

 

48.7 
2015 161 45.7 

  

45.7 

 

45.7 
2016 698 190.4 

  

190.4 

 

190.4 
2017 85 67.6 

  

67.6 

 

67.6 
2018 71 50.1 

  

50.1 

 

50.1 
2019 92 74.0 

  

74.0 

 

74.0 
2020 155 105.8 

  

105.8 

 

105.8 
2021 119 118.7 

  

118.7 

 

118.7 
2022 54 68.4 

  

68.4 

 

68.4 
2023 41 50.2 

  

50.2 

 

50.2 
2024 40 47.6 

  

47.6 

 

47.6 
2025 38 45.3 

  

45.3 

 

45.3 
2026 31 38.4 

  

38.4 

 

38.4 
Subtotal 3765 1392.7 29.3 36.3 1458.3 87.0 1545.3 
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Annual Funding 
1506 I Procurement I Aircraft Procurement, Navy 

111 MP  Non E ReI . Item ecurring 
uantity nd 

Recurring  0 Recurrin *Flyaway Flyaway  
Flyaway 

t otal Total Total 
lyaway Support Program 

Enr,A03 $M 

UNCLASSIFIED 
MIDS December 2017 SAR 

16 6.1 1.3 0.5 7.9 0.3 8.2 
58 15.3 1.8 36.1 53.2 8.4 61.6 
64 20.2 3.8 0.2 24.2 2.5 26.7 

103 23.7 0.5 

 

24.2 10.4 34.6 
116 22.0 3.5 

 

25.5 10.1 35.6 
138 26.3 3.0 

 

29.3 8.0 37.3 
130 23.6 2.7 

 

26.3 12.7 39.0 
169 27.7 2.6 0.1 30.4 1.6 32.0 
169 30.8 2.6 

 

33.4 4.5 37.9 
202 34.8 2.5 

 

37.3 8.1 45.4 
127 24.2 2.5 

 

26.7 0.8 27.5 
174 24.9 0.2 

 

25.1 3.2 28.3 
147 23.7 0.2 

 

23.9 3.2 27.1 
128 25.4 0.2 

 

25.6 6.0 31.6 
262 59.6 

  

59.6 

 

59.6 
177 38.3 

  

38.3 

 

38.3 
161 35.4 

  

35.4 

 

35.4 
698 144.9 

  

144.9 

 

144.9 
85 50.6 

  

50.6 

 

50.6 
71 36.8 

  

36.8 

 

36.8 
92 53.4 

  

53.4 

 

53.4 
155 74.8 

  

74.8 

 

74.8 
119 82.3 

  

82.3 

 

82.3 
54 46.5 

  

46.5 

 

46.5 
41 33.4 

  

33.4 

 

33.4 
40 31.1 

  

31.1 

 

31.1 
38 29.0 

  

29.0 

 

29.0 
31 24.1 

  

24.1 

 

24.1 
3765 1068.9 27.4 36.9 1133.2 79.8 1213.0 

1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 
2024 
2025 
2026 

Subtotal 
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This appropriation identifies the MIDS Low Volume Terminal (MIDS-LVT) and MIDS Joint Tactical Radio System (MIDS 
JTRS) core, CMN4 and TTNT that are planned for the Navy. 

This appropriation increased by 271 MIDS terminals. 
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Annual Funding 
1 611 Procurement I Shipbuilding and Conversion, Navy 

1111 1111 11111M-  TY On  --1 111 
111111 

I 111-  Non End End Item  
Recurring Item Non Total I  Total Total  1  

Flyaway Recurring Recurring 

Flyaway Flyaway Flyaway Support Program 

Fiscal 
Year Quantity 

UNCLASSIFIED 

MIDS December 2017 SAR 

2001 1 0.4 0.4 0.4 
2002 2 0.9 0.9 0.9 
2003 5 2.1 2.1 2.1 
2004 5 0.9 0.9 0.9 
2005 3 0.7 0.7 0.7 
2006 4 0.7 0.7 0.7 
2007 

    

2008 2 0.4 0.4 0.4 
2009 2 0.4 0.4 0.4 
2010 4 0,7 0.7 0.7 
2011 8 1.4 1.4 1.4 
2012 7 1.3 1.3 1.3 
2013 5 0.9 0.9 0.9 
2014 5 0.9 0.9 0.9 
2015 8 1.4 1.4 1.4 
2016 5 1.0 1.0 1.0 
2017 2 0.4 0.4 0.4 
2018 5 1.2 1.2 1.2 
2019 6 1.5 1.5 1.5 
2020 5 1.3 1.3 1.3 
2021 5 1.3 1.3 1.3 
2022 6 1.6 1.6 1.6 
2023 5 1.4 1.4 1.4 

Subtotal 100 22.8 22.8 22.8 

UNCLASSIFIED 54 



Annual Funding 
1 611 Procurement I Shipbuilding and Conversion, Navy 

111 1111 11111.  BY 2003 $M  -1 1111- 111111 

I 
111-  Non End 

End Item  
Recurring 

Item 
Non 

Total I  Total Total  1 
 

Flyaway 
Recurring 

Recurring 

Flyaway 
Flyaway 

Flyaway Support Program 

Fiscal 
Year 

Quantity 

UNCLASSIFIED 

MIDS December 2017 SAR 

2001 1 0.4 0.4 0.4 

2002 2 0.9 0.9 0.9 

2003 5 1.9 1.9 1.9 

2004 5 0.8 0.8 0.8 

2005 3 0.6 0.6 0.6 

2006 4 0.6 0.6 0.6 

2007 

    

2008 2 0.3 0.3 0.3 

2009 2 0.3 0.3 0.3 

2010 4 0,5 0.5 0.5 

2011 8 1.0 1.0 1.0 

2012 7 0.9 0.9 0.9 

2013 5 0.6 0.6 0.6 

2014 5 0.6 0.6 0.6 

2015 8 0.9 0.9 0.9 

2016 5 0.6 0.6 0.6 

2017 2 0.2 0.2 0.2 

2018 5 0.7 0.7 0.7 

2019 6 0.9 0.9 0.9 

2020 5 0.7 0.7 0.7 

2021 5 0.7 0.7 0.7 

2022 6 0.9 0.9 0.9 

2023 5 0.8 0.8 0.8 

Subtotal 100 15.8 15.8 15.8 

UNCLASSIFIED 55 



UNCLASSIFIED 
MIDS December 2017 SAR 

This appropriation identifies the MIDS on Ship variant for new construction surface ships. This appropriation decreased by 9 
MIDS terminals since the previous SAR. 

UNCLASSIFIED 56 



Annual Funding 
1810 I Procurement I Other Procurement, Navy 

[ -- 11111 111111W  TY $m  1=r -

 

111111 

I 
111[  Non End End Item 

Recurring 
Non Item Total I  Total Total  ]  

Flyaway Recurring Recurring 

Flyaway Flyaway Flyaway Support Program 

Fiscal 
Year Quantity 

UNCLASSIFIED 

MIDS December 2017 SAR 

1999 3 1.1 

 

1.1 

 

1.1 
2000 

      

2001 

      

2002 2 0.5 

 

0.5 

 

0.5 
2003 6 1.7 

 

1.7 

 

1.7 
2004 8 1,8 

 

1.8 

 

1.8 
2005 

    

0.1 0.1 
2006 8 1.9 0.1 2.0 

 

2.0 
2007 17 3.8 

 

3.8 0.6 4.4 
2008 26 6.6 

 

6.6 

 

6.6 
2009 6 1.2 

 

1.2 

 

1.2 
2010 12 2.5 

 

2.5 

 

2.5 
2011 44 9.8 

 

9.8 

 

9.8 
2012 6 1.2 

 

1.2 

 

1.2 
2013 26 7.0 

 

7.0 

 

7.0 
2014 7 1.5 

 

1.5 

 

1.5 
2015 16 3.0 

 

3.0 

 

3.0 
2016 7 7.7 

 

7.7 

 

7.7 
2017 8 5.1 

 

5.1 

 

5.1 
2018 15 3.6 

 

3.6 

 

3.6 
2019 10 2.4 

 

2.4 

 

2.4 
2020 10 2.5 

 

2.5 

 

2.5 
2021 5 1.3 

 

1.3 

 

1.3 
Subtotal 242 66.2 0.1 66.3 0.7 67.0 

UNCLASSIFIED 57 



Annual Funding 
1810 I Procurement I Other Procurement, Navy 

-- 11111 111111  BY 2003 $M  lir 111111 
111[  Non  End• End Item  

Recurring Item Non Total I  Total Total  1  
Flyaway Recurring Recurring 

Flyaway Flyaway Flyaway Support Program 

Fiscal 
Year Quantity 

UNCLASSIFIED 

MIDS December 2017 SAR 

1999 3 1.1 

 

1.1 

 

1.1 
2000 

      

2001 

      

2002 2 0.5 

 

0.5 

 

0.5 
2003 6 1.7 

 

1.7 

 

1.7 
2004 8 1.7 

 

1.7 

 

1.7 
2005 

    

0.1 0.1 
2006 8 1.7 0.1 1.8 

 

1.8 
2007 17 3.3 

 

3.3 0.6 3.9 
2008 26 5.7 

 

5.7 

 

5.7 
2009 6 1.0 

 

1.0 

 

1.0 
2010 12 2.1 

 

2.1 

 

2.1 
2011 44 8.1 

 

8.1 

 

8.1 
2012 6 1.0 

 

1.0 

 

1.0 
2013 26 5.6 

 

5.6 

 

5.6 
2014 7 1.2 

 

1.2 

 

1.2 
2015 16 2.3 

 

2.3 

 

2.3 
2016 7 5.9 

 

5.9 

 

5.9 
2017 8 3.8 

 

3.8 

 

3.8 
2018 15 2.7 

 

2.7 

 

2.7 
2019 10 1.7 

 

1.7 

 

1.7 
2020 10 1.8 

 

1.8 

 

1.8 
2021 5 0.9 

 

0.9 

 

0.9 
Subtotal 242 53.8 0.1 53.9 0.7 54.6 

UNCLASSIFIED 58 



UNCLASSIFIED 
MIDS December 2017 SAR 

This appropriation decreased by 48 MIDS terminals since the previous SAR. 

UNCLASSIFIED 59 



Annual Funding 
2035 I Procurement I Other Procurement, Army 

[ -- 1111111 111111=r  TY $m  1=r -

 

111111 

I 111[  Non End End Item 
Recurring 

Non Item Total I  Total Total  ]  
Flyaway Recurring Recurring 

Flyaway Flyaway Flyaway Support Program 

Fiscal 
Year Quantity 

UNCLASSIFIED 

MIDS December 2017 SAR 

2001 1 0.3 0.3 

 

0.3 
2002 

     

2003 4 1.0 1.0 0.4 1.4 
2004 5 1.3 1.3 0.4 1.7 
2005 62 15.7 15.7 1.2 16.9 
2006 67 16.3 16.3 0.1 16.4 
2007 40 9.4 9.4 1.1 10.5 
2008 144 33.5 33.5 

 

33.5 
2009 29 6.4 6.4 2.2 8.6 
2010 30 7.0 7.0 1.6 8.6 
2011 22 4.8 4.8 1.0 5.8 
2012 9 2.0 2.0 0.1 2.1 
2013 5 3.3 3.3 0.4 3.7 
2014 

     

2015 2 0.1 0.1 

 

0.1 
2016 1 0.3 0.3 

 

0.3 
2017 1 12.3 12.3 

 

12.3 
2018 1 11.2 11.2 

 

11.2 
2019 1 4.6 4.6 

 

4.6 
2020 1 7.6 7.6 

 

7.6 
2021 1 8.4 8.4 

 

8.4 
2022 1 3.0 3.0 

 

3.0 
2023 1 2.2 2.2 

 

2.2 

Subtotal 428 150.7 150.7 8.5 159.2 

UNCLASSIFIED 60 



Annual Funding 
2035 I Procurement I Other Procurement, Army 

-- 1111111 1111111  BY 2003 $M  lir 111111 
111[  Non  End• 

End Item  
Recurring 

Item 
Non 

Total I  Total Total  1 
 

Flyaway 
Recurring 

Recurring 

Flyaway 
Flyaway 

Flyaway Support Program 

Fiscal 
Year 

Quantity 

UNCLASSIFIED 

MIDS December 2017 SAR 

2001 1 0.3 0.3 

 

0.3 
2002 

     

2003 4 1.0 1.0 0.4 1.4 
2004 5 1.2 1.2 0.4 1.6 
2005 62 14.5 14.5 1.1 15.6 
2006 67 14.7 14.7 0.1 14.8 
2007 40 8.3 8.3 0.9 9.2 
2008 144 29.0 29.0 

 

29.0 
2009 29 5.5 5.5 1.8 7.3 
2010 30 5.9 5.9 1.3 7.2 
2011 22 4.0 4.0 0.8 4.8 
2012 9 1.6 1.6 0.1 1.7 
2013 5 2.6 2.6 0.3 2.9 
2014 

     

2015 2 0.1 0.1 

 

0.1 
2016 1 0.2 0.2 

 

0.2 
2017 1 9.2 9.2 

 

9.2 
2018 1 8.3 8.3 

 

8.3 
2019 1 3.3 3.3 

 

3.3 
2020 1 5.4 5.4 

 

5.4 
2021 1 5.8 5.8 

 

5.8 
2022 1 2.0 2.0 

 

2.0 
2023 1 1.5 1.5 

 

1.5 
Subtotal 428 124.4 124.4 7.2 131.6 

UNCLASSIFIED 61 



UNCLASSIFIED 
MIDS December 2017 SAR 

This appropriation provides for the procurement of the Army unique MIDS-LVT(2) and MIDS-LVT(11) variants. This 
appropriation decreased by 2 MIDS-LVT terminals since the previous SAR. 

UNCLASSIFIED 62 



Annual Funding 
3010 I Procurement I Aircraft Procurement, Air Force 

Fiscal 
Year 

Quantity 

I

End Item 
Recurring 

Flyaway 

TY On 

Non End 
Item 

Recurring 
Flyaway 

Total Total  I 
Support Program 

Total 
Flyaway 

Non 
Recurring 

Flyaway 

UNCLASSIFIED 

MIDS December 2017 SAR 

2001 52 8.5 4.4 12.9 6.9 19.8 
2002 150 32.5 

 

32.5 10.2 42.7 
2003 180 36.8 

 

36.8 10.5 47.3 
2004 137 24.3 

 

24.3 13.8 38.1 
2005 164 35.5 0.1 35.6 4.3 39.9 
2006 129 25.1 

 

25.1 1.7 26.8 
2007 152 31.1 

 

31.1 3.4 34.5 
2008 52 14.7 

 

14.7 4.4 19.1 
2009 15 5.0 

 

5.0 1.6 6.6 
2010 51 13.0 

 

13.0 2.4 15.4 
2011 34 9.5 

 

9.5 0.2 9.7 
2012 83 25.8 

 

25.8 

 

25.8 
2013 43 11.3 

 

11.3 

 

11.3 
2014 61 11.5 

 

11.5 

 

11.5 
2015 5 7.4 

 

7.4 

 

7.4 
2016 3 0.9 

 

0.9 

 

0.9 
2017 28 6.9 

 

6.9 

 

6.9 
2018 360 87.9 

 

87.9 

 

87.9 
2019 632 163.8 

 

163.8 

 

163.8 
2020 387 110.7 

 

110.7 

 

110.7 
2021 336 89.1 

 

89.1 

 

89.1 
2022 227 58.6 

 

58.6 

 

58.6 
2023 72 18.2 

 

18.2 

 

18.2 
2024 33 7.6 

 

7.6 

 

7.6 
2025 32 7.4 

 

7.4 

 

7.4 
2026 33 7.6 

 

7.6 

 

7.6 
2027 32 7.4 

 

7.4 

 

7.4 
Subtotal 3483 858.1 4.5 862.6 59.4 922.0 

UNCLASSIFIED 63 



Annual Funding 
3010 I Procurement I Aircraft Procurement, Air Force 

111 111pi 

I Flyaway 
Recurring 

Non End  1 
End Item 

Item 
Recurring 

Flyaway 

BY 2003 $M 

Total 
Flyaway 

Total Total  I 
Support Program 

Non 
Recurring 

Flyaway 

Fiscal 
Year 

Quantity 

UNCLASSIFIED 

MIDS December 2017 SAR 

2001 52 8.5 4.4 12.9 7.0 19.9 
2002 150 32.2 

 

32.2 10.1 42.3 
2003 180 35.9 

 

35.9 10.2 46.1 
2004 137 23.1 

 

23.1 13.1 36.2 
2005 164 32.8 0.1 32.9 3.9 36.8 
2006 129 22.6 

 

22.6 1.5 24.1 
2007 152 27.2 

 

27.2 3.0 30.2 
2008 52 12.7 

 

12.7 3.8 16.5 
2009 15 4.2 

 

4.2 1.4 5.6 
2010 51 10.8 

 

10.8 2.0 12.8 
2011 34 7.8 

 

7.8 0.1 7.9 
2012 83 20.8 

 

20.8 

 

20.8 
2013 43 8.9 

 

8.9 

 

8.9 
2014 61 9.0 

 

9.0 

 

9.0 
2015 5 5.7 

 

5.7 

 

5.7 
2016 3 0.7 

 

0.7 

 

0.7 
2017 28 5.1 

 

5.1 

 

5.1 
2018 360 64.1 

 

64.1 

 

64.1 
2019 632 117.1 

 

117.1 

 

117.1 
2020 387 77.6 

 

77.6 

 

77.6 
2021 336 61.2 

 

61.2 

 

61.2 
2022 227 39.5 

 

39.5 

 

39.5 
2023 72 12.0 

 

12.0 

 

12.0 
2024 33 4.9 

 

4.9 

 

4.9 
2025 32 4.7 

 

4.7 

 

4.7 
2026 33 4.7 

 

4.7 

 

4.7 
2027 32 4.5 

 

4.5 

 

4.5 
Subtotal 3483 658.3 4.5 662.8 56.1 718.9 

UNCLASSIFIED 64 



UNCLASSIFIED 
MIDS December 2017 SAR 

This appropriation identifies the MIDS Low Volume Terminal (MIDS-LVT) and MIDS Joint Tactical Radio System (MIDS 
JTRS) terminals that are planned for the Air Force shore. 

This appropriation increased by 227 MIDS terminals since the previous SAR. 

UNCLASSIFIED 65 



Annual Funding 
3080 I Procurement I Other Procurement, Air Force 

End Item 
Item 

Recurring 
Flyaway 

Recurring 
Flyaway 

1111-  Non End  11 

-111111111111=r TY $M 

 

Non 
Recurring 

Flyaway 

Total Total Total 
Flyaway Support Program 

Fiscal 
Year 

Quantity 

UNCLASSIFIED 

MIDS December 2017 SAR 

1996 6 3.0 

  

3.0 

 

3.0 
1997 

   

0.3 0.3 

 

0.3 
1998 77 18.5 

 

15.2 33.7 1.0 34.7 
1999 173 33.0 0.3 

 

33.3 2.1 35.4 
2000 294 49.8 0.7 0.5 51.0 3.8 54.8 
2001 148 26.7 0.6 4.4 31.7 1.0 32.7 
2002 97 18.6 

 

5.6 24.2 

 

24.2 
2003 30 0.4 

  

0.4 5.3 5.7 
2004 

       

2005 

       

2006 

       

2007 

       

2008 

       

2009 

       

2010 

       

2011 

       

2012 

       

2013 

       

2014 

       

2015 1 0.3 

  

0.3 

 

0.3 
2016 

       

2017 7 1.7 

  

1.7 

 

1.7 
Subtotal 833 152.0 1.6 26.0 179.6 13.2 192.8 

UNCLASSIFIED 66 



Annual Funding 
3080 I Procurement I Other Procurement, Air Force 

Fiscal 
Year 

Quantity 

-111111111pi 
1111- Non End 

End Item 
Item 

Recurring 
Recurring 

Flyaway 
Flyaway 

Total Total Total 
Flyaway Support Program 

BY 2003 $M 

Non 
Recurring 

Flyaway 

UNCLASSIFIED 

MIDS December 2017 SAR 

1996 6 3.2 

  

3.2 

 

3.2 

1997 

   

0.3 0.3 

 

0.3 

1998 77 19.2 

 

15.8 35.0 1.0 36.0 

1999 173 33.8 0.3 

 

34.1 2.2 36.3 

2000 294 50.3 0.7 0.5 51.5 3.9 55.4 
2001 148 26.6 0.6 4.3 31.5 1.0 32.5 

2002 97 18.2 

 

5.5 23.7 

 

23.7 

2003 30 0.4 

  

0.4 5.2 5.6 

2004 

       

2005 

       

2006 

       

2007 

       

2008 

       

2009 

       

2010 

       

2011 

       

2012 

       

2013 

       

2014 

       

2015 1 0.2 

  

0.2 

 

0.2 

2016 

       

2017 7 1.3 

  

1.3 

 

1.3 

Subtotal 833 153.2 1.6 26.4 181.2 13.3 194.5 

UNCLASSIFIED 67 



UNCLASSIFIED 
MIDS December 2017 SAR 

This appropriation identifies the MIDS Fighter Data Link (FDL) terminals for the Air Force that are being procured on a 
separate contract. The FY 1996 funding (TY $3.0M) reports the United States Air Force funds contributed to the qualification 
and build of six FDL terminals. Additional funds in excess of $8.0M were contributed by the contractor, Data Link Solutions 
L.L.C., for completion of the full qualification program requirements. 

This appropriation decreased by 3 MIDS terminals since the previous SAR. 

UNCLASSIFIED 68 



Annual Funding 
0350 I Procurement I National Guard and Reserve Equipment .Defense 

Fiscal 
Yeari  

End Item 
Recurring 

Flyaway 

TY $m 

Non End 
Item 

Recurring 
Flyaway 

Quantity Non 
Recurring 

Flyaway 

Total •  Total Total 
Flyaway Support Program 

UNCLASSIFIED 

MIDS December 2017 SAR 

2016 25 6.3 6.3 6.3 

2017 2 0.5 0.5 0.5 

Subtotal 27 6.8 6.8 6.8 

UNCLASSIFIED 69 



Annual Funding 
0350 I Procurement I National Guard and Reserve Equipment .Defense 

Quantity 

pillpir  BY 2003 $M 

Total •  Total Total 
Flyaway Support Program 

Non 
Recurring 

Flyaway 

Fiscal 
Yeari  

11

 Non End 
End Item 

Item 
Recurring 

Flyaway 
Recurring 

Flyaway 

UNCLASSIFIED 

MIDS December 2017 SAR 

2016 25 4.8 4.8 4.8 

2017 2 0.4 0.4 0.4 

Subtotal 27 5.2 5.2 5.2 

UNCLASSIFIED 70 



UNCLASSIFIED 
MIDS December 2017 SAR 

This appropriation increased by 27 MIDS terminals since the previous SAR. 

UNCLASSIFIED 71 



UNCLASSIFIED 
MIDS December 2017 SAR 

Low Rate Initial Production 

Item Initial LRIP Decision Current Total LRIP 

Approval Date 

Approved Quantity 

Reference 

Start Year 

End Year 

5/11/2000 

70 

Milestone II ADM 

2000 

2001 

12/8/2003 

544 

Milestone C ADM 

2000 

2003 

The MDA authorized LRIP on May 11, 2000 for 70 MIDS Low Volume Terminal (MIDS-LVT). Three additional LRIP decisions 
were authorized for a cumulative total of 544 MIDS-LVT and MIDS-LVT(2) variants (about 25 percent of the then planned 
procurement of 2,145 terminals). Based on a Milestone C decision in 2003 for the MIDS program, USD (AT&L) General 
Counsel and senior staff changed the title of the 2009 DAB decision for MIDS JTRS to Limited Production and Fielding 
(LP&F). A follow-on decision for the MIDS JTRS variant was made for Full Production and Fielding (FP&F), and not FRP. 
On December 23, 2009 an ADM approved the award of the limited production of 41 MIDS JTRS variant terminals to support 
the Navy production schedule and Joint Surveillance Target Attack Radar System (JSTARS) integration and testing 
requirements. On January 31, 2011, an ADM approved an award of a second limited production for 42 MIDS JTRS variant 
terminals to support Navy production, Air Force and other Service requirements. 

UNCLASSIFIED 72 



UNCLASSIFIED 
MIDS December 2017 SAR 

Foreign Military Sales 

Country 
Date of 

Sale 
Quanti ty 

Total 
Cost $M 

Description 

United Kingdom 11/13/2017 42 11.3 Total Costs are cumulative over multiple years and 
FMS cases (UK-D-SAO; UK-P-LVE; UK-P-LVR; UK 
-P-SAN; UK-P-LVQ). Date of sale listed is the most 
current buy. 

Finland 9/20/2017 128 25.1 Total Costs are cumulative over multiple years and 
FMS cases (FI-P-LBC; Fl-P-LBD; FI-P-LBH; FI-P-
LBJ). Date of sale listed is the most current buy. 

Switzerland 9/20/2017 73 17.6 Date of sale listed is the most current buy on FMS 
case SZ-P-LAC; SZ-P-LAH; SZ-P-LAN. 

Romania 8/21/2017 22 4.0 Total Cost is cumulative over multiple years. Date 
of sale listed is the most current buy on FMS case 
RO-D-QAH. 

South Korea 8/21/2017 34 9.2 Total Costs are cumulative over multiple years and 
FMS cases (KS-P-BTV; KS-P-GOL; KS-P-LPN; KS 
-P-QDW; KS-P-BVB; KS-P-LAA; KS-P-BTZ). Date 
of sale listed is the most current buy. 

Singapore 5/23/2017 42 3.5 Total Costs are cumulative over multiple years and 
FMS cases (SN-D-SAA; SN-D-SAC; SN-D-BAA; 
SN-D-QAT). Date of sale listed is the most current 
buy. *Not all cost data is available. 20 terminals 
without pricing.* 

Japan 4/25/2017 185 39.5 Total Costs are cumulative over multiple years and 
FMS cases (JA-P-LTY; JA-P-LTD; JA-P-LTV; JA-P-
LUD; JA-P-LVM; JA-P-LVY; JA-P-LUO; JA-P-LUP; 
JA-P-LVE; JA-P-LWC; JA-P-LWJ; JA-P-LWO; JA-P 
-LXB; JA-P-LXC; JA-P-LXD; JA-P-LXE; JA-P-LXF; 
JA-P-LXM; JA-P-LXN; JA-P-LXO; JA-P-LYC; JA-P-
LYL; JA-P-LYQ; JA-P-LYP; JA-P-LYT; JA-P-LYV; JA 
-P-LYX; JA-P-LZG; JA-P-NAF; JA-P-NAG; JA-P-
NAJ; JA-P-NAL; JA-P-NAU; JA-P-SCJ; JA-P-LZM; 
JA-P-LZQ). Date of sale listed is the most current 
buy. 

Australia 4/3/2017 288 63.9 Total Costs are cumulative over multiple years and 
FMS cases (AT-D-QCI; AT-P-GOV; AT-P-LAB; AT-
P-LCE; AT-P-LCK; AT-P-LCQ; AT-P-LDN; AT-P-
LER; AT-P-LET; AT-P-SAE; AT-P-SCE; AT-P-SCI; 
AT-P-LEA; AT-P-LEG; AT-P-LEO). Date of sale 
listed is the most current buy. 

NATO 4/3/2017 3 1.8 Total Cost are cumulative over multiple years and 
date of sale is most current buy for FMS cases (W3 
-P-LAB; A6-P-LAC). 

Portugal 3/20/2017 50 9.5 Total Costs are cumulative over multiple years and 
FMS cases (PT-D-NAE; PT-P-LDH; PT-P-LDL). 
Date of sale listed is the most current buy. 

Chile 9/8/2016 25 4.5 Total Cost is cumulative. Date of sale listed is the 
most current buy on FMS case CI-P-LCW. 

UNCLASSIFIED 73 



UNCLASSIFIED 
MIDS 

   

December 2017 SAR 

Norway 9/8/2016 81 23.6 Total Costs are cumulative over multiple years and 
FMS cases (NO-D-OAF; NO-D-OAG; NO-P-LBE; 
NO-P-LBO; NO-P-LCQ). Date of sale listed is the 
most current buy. 

Saudi Arabia 9/8/2016 374 43.4 Total Costs are cumulative over multiple years and 
FMS cases (SR-D-QAB; SR-D-SAI, SR-P-LCO; 
SR-D-QBP; SR-P-LCH). Date of sale listed is the 
most current buy. *Not all cost data is available. 165 
terminals without pricing.* 

Turkey 9/8/2016 316 63.1 Total Costs are cumulative over multiple years and 
FMS cases (TK-D-NCU; TK-P-LKT; TK-D-SMB; TK 
-D-OAD). Date of sale listed is the most current 
buy. 

Taiwan 3/10/2016 248 71.1 Total Costs are cumulative over multiple years and 
FMS cases (TW-P-GNU; TW-B-YYV; TW-P-GMK; 
TW-P-LEJ; TW-P-SEG; TW-P-GMG; TW-D-QBZ). 
Date of sale listed is the most current buy. 

Philippines 2/19/2016 15 2.8 Total Cost and date of sale is the most current buy. 
Poland 2/19/2016 95 19.5 Total Costs are cumulative over multiple years and 

FMS cases (PL-D-SAC; PL-P-LAM; PL-P-LBA). 
Date of sale listed is the most current buy. 

Kuwait 9/24/2015 4 0.9 Date of sale listed is the most current buy on FMS 
case KU-B-UMG. 

Netherlands 9/24/2015 10 5.4 Total Costs are cumulative over multiple years and 
FMS cases (NE-P-LET; NE-P-LGT). Date of sale 
listed is the most current buy. 

Oman 8/31/2015 72 13.7 Total Costs are cumulative over multiple years and 
FMS cases (MU-D-SAB; MU-P-LAP). Date of sale 
listed is the most current buy. 

Thailand 8/31/2015 24 4.5 Total Costs are cumulative over multiple years and 
FMS cases (TH-D-QCZ; TH-P-LFA). Date of sale 
listed is the most current buy. 

Belgium 1/20/2015 84 18.2 Total Costs are cumulative over multiple years and 
FMS cases (BE-D-DZV; BE-D-QAT, BE-P-LBB). 
Date of sale listed is the most current buy. 

Canada 1/20/2015 144 31.3 Total Costs are cumulative over multiple years and 
FMS cases (CN-P-LHF; CN-P-LHS; CN-P-LIC; CN-
P-LIQ; CN-P-LJC, CN-P-LJR). Date of sale listed is 
the most current buy. 

New Zealand 9/30/2014 8 1.6 Date of sale listed is the most current buy on FMS 
case (NZ-P-LAJ; NZ-P-LAZ; NZ-P-LAU). 

Jordan 8/7/2014 34 5.6 Total Costs are cumulative over multiple years and 
FMS cases (JO-P-LAZ; JO-P-LBG; JO-D-QBK) 
Date of sale listed is the most current buy. 

United Arab Emirates 8/5/2013 19 3.3 Total Costs are cumulative over multiple years and 
FMS cases (AE-P-LAA; AE-B-UAF; AE-B-ZUG). 
Date of sale listed is the most current buy. 

Hungary 9/16/2010 22 4.5 Date of sale listed is the most current buy on FMS 
case HU-P-LAD. 

Pakistan 9/16/2010 68 16.1 Total Costs are cumulative over multiple years and 
FMS cases (PK-D-NAP; PK-D-SAE). Date of sale 
listed is the most current buy. 
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Morocco 5/14/2010 30 4.8 Date of sale listed is the most current buy on FMS 
case MO-D-SAY. 

Greece 12/22/2008 40 6.9 Total Costs are cumulative over multiple years and 

    

FMS cases (GR-B-XJU; GR-D-SNY). Date of sale 
listed is the most current buy. 

Austria 5/12/2008 24 0.0 FMS total costs not releasable for Austria. AU-P-

     

LAD. 
Sweden 8/28/2006 28 4.9 Date of sale listed is the most current buy on FMS 

case SW-P-LAO. 
Germany 2/20/2004 10 6.4 Date of sale listed is the most current buy on FMS 

case GY-P-LGI. 
Denmark 5/16/2002 3 0.9 Date of sale listed is the most current buy on FMS 

case DE-D-OAB. 

Notes 

The above FMS cases, with the exception of United Kingdom (UK-D-SAO; UK-P-LVE) and Australia (AT-P-SCI; AT-P-
LFA) for MIDS Joint Tactical Radio System (MIDS JTRS) terminals, are for MIDS Low Volume Terminals (MIDS-LVT). 

Direct Commercial Sales (DCS) totaling 971 MIDS-LVT terminals have been implemented to date with Australia, Belgium, 
Denmark, Greece, Iceland, Japan, Korea, North Atlantic Treaty Organization (NATO) Air Command and Control System 
(ACCS) Management Agency (NACMA), Netherlands, NATO EuroFighter 2000 and Tornado Management Agency, 
Norway, Poland, Singapore, Sweden, Turkey and United Kingdom. (Cost information for direct commercial sales is not 
available nor is date of sale). Per CJCSI 6510.0C, DCS sales for MIDS-LVT and MIDS JTRS are no longer sanctioned, 
except for a case-by-case basis with Australia, Canada, New Zealand, and the United Kingdom, or a one-time waiver has 
already been obtained. 

Between June 2017 and November 2017, 21 MIDS-LVT terminals at a cost of $3.67M were implemented; also during this 
time, 68 MIDS JTRS terminals at a cost of $16.95M were implemented through FMS. 

Nuclear Costs 

None 
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Unit Cost 

Current UCR Baseline and Current Estimate (Base-Year Dollars) 

        

    

a 

   

        

 

I  Current UCR 
Baseline 

(Nov 2017 APB) 

      

      

% Change 

  

Current Estimate 
(Dec 2017 SAR) 

 

    

       

Program Acquisition Unit Cost 

   

Cost 

Quantity 

Unit Cost 

Average Procurement Unit Cost 

4070.4 

9128 

0.446 

4232.0 

9646 

0.439 -1.57 

Cost 

Quantity 

Unit Cost 

2220.5 

8469 

0.262 

2354.5 

8939 

0.263 +0.38 

Original UCR Baseline and Current Estimate (Base-Year Dollars) 

II BY 2003 $M 

Original UCR 

I Baseline 
(Mar 1994  APB). 

BY 2003 $M  14 

1  Current Estimate 
(Dec 2017 SAR) 

% Change 

Program Acquisition Unit Cost 

   

Cost 

Quantity 

Unit Cost 
Average Procurement Unit Cost 

1091.4 

672 

1.624 

4232.0 

9646 

0.439 -72.97 

Cost 

Quantity 

Unit Cost 

523.7 

630 

0.831 

2354.5 

8939 

0.263 -68.35 
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APB Unit Cost History 

-0.023 -1.090 0.015 -0.017 0.058 0.000 0.001 -1.056 0.614 

 

Current SAR Baseline to Current Estimate (TY $M) 

  

Econ 

Changes 

Qty Sch Eng Est 0th 

I. 

Total 

PAUC 
Current 
Estimate 

0.001 -0.161 -0.008 0.059 0.011 0.000 0.003 -0.095 0.519 

1.670 

0.614 

PAUC 
Production 
Estimate 

Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Development 

Estimate 

PAUC 

Q 
i  Production 

i)7  Sch Eng E 1110- rtl r11 11:it  Tcrn Estimate 

1191111M1111  Changes 

Econ 
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APB Unit Cost History 

PAUC 
APUC 

Original APB Mar 1994 1.625 0.831 1.666 0.931 
APB as of January 2006 Jun 2004 0.616 0.339 0.614 0.352 
Revised Original APB N/A N/A N/A N/A N/A 
Prior APB Nov 2013 0.486 0.243 0.535 0.276 
Current APB Nov 2017 0.446 0.262 0.524 0.325 
Prior Annual SAR Dec 2016 0.431 0.247 0.502 0.301 
Current Estimate Dec 2017 0.439 0.263 0.519 0.329 

SAR Unit Cost History 
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Developmera 

Estimate Econ WEL EngAIL EstAlliM 

APUC 
Production 

Estimate 

hanges 

Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Production 
Estimate Econ 

' Changes '

 

140 

Qty Sch  IP'  Eng Est  lir  0th  111  Spt Total qlp 

APUC 
Current 
Estimate 

SAR Baseline History 

Item 
• 

SARIMI SAR 
Planning Development 
Estimate Estimate 

SAR 
Production 
Estimate 

Current 
Estimate 
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0.931 -0.019 -0.520 0.016 -0.036 -0.021 0.000 0.001 -0.579 0.352 

0.352 0.001 0.029 -0.009 -0.016 -0.030 0.000 0.002 -0.023 0.329 

Milestone I 
Milestone II 
Milestone III 
IOC 
Total Cost (TY $M) 
Total Quantity 
PAUC 

N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 

N/A 
Dec 1993 

N/A 
Dec 2000 

1119.5 
672 

1.666 

N/A 
Dec 1993 

N/A 
N/A 

1818.9 
2964 
0.614 

N/A 
Dec 1993 
Dec 1999 
Jan 2001 

5003.6 
9646 

0.519 

The baseline includes separate Milestone (MS) III decisions for the MIDS Low Volume Terminal (MIDS-LVT) Variant (1) and 
MIDS-LVT Variant (3) and a separate IOC for each MIDS variant. A MS III decision was originally planned for the United 
States Army unique MIDS-LVT Variant (2) but it was replaced by an FRP decision approved by the Assistant Secretary of 
the Navy (Research, Development and Acquisition) in an ADM dated December 8, 2003. 
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Cost Variance 

Summary TY $M 
Item RDT&E Procurement MILCON Total 

SAR Baseline (Production 825.8 993.1 1818.9 
Estimate) 

   

Previous Changes 

   

Economic +5.8 +12.3 +18.1 
Quantity +130.8 +2195.2 +2326.0 
Schedule -0.2 -71.7 -71.9 
Engineering +705.6 -127.8 +577.8 
Estimating +358.2 -468.6 -110.4 
Other 

   

Support +3.7 +20.9 +24.6 
Subtotal +1203.9 +1560.3 +2764.2 
Current Changes 

   

Economic -1.5 -6.6 -8.1 
Quantity +17.3 +214.5 +231.8 
Schedule 

 

-7.6 -7.6 
Engineering 

 

-13.1 -13.1 
Estimating +20.7 +196.8 +217.5 
Other 

   

Support 

   

Subtotal +36.5 +384.0 +420.5 
Total Changes +1240.4 +1944.3 +3184.7 
Current Estimate 2066.2 2937.4 5003.6 
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Summary BY 2003 $M 

 

Item RDT&E Procurement MILCON Total 
SAR Baseline (Production 869.4 955.4 1824.8 
Estimate) 

   

Previous Changes 

   

Economic 

   

Quantity +114.2 +1626.7 +1740.9 
Schedule -0.4 -27.7 -28.1 
Engineering +592.9 -94.8 +498.1 
Estimating +270.6 -389.5 -118.9 
Other 

   

Support +3.2 +17.7 +20.9 
Subtotal +980.5 +1132.4 +2112.9 
Current Changes 

   

Economic 

   

Quantity +13.2 +140.8 +154.0 
Schedule 

 

-4.7 -4.7 
Engineering 

 

-8.6 -8.6 
Estimating +14.4 +139.2 +153.6 
Other 

   

Support 

   

Subtotal +27.6 +266.7 +294.3 
Total Changes +1008.1 +1399.1 +2407.2 
Current Estimate 1877.5 2354.5 4232.0 

Previous Estimate: December 2016 
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RDT&E 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A -1.5 
Quantity variance from an increase of 38 MIDS Joint Tactical Radio System (JTRS) 

terminals (Air Force). (Quantity) 
+7.1 +9.3 

Quantity variance resulting in an increase of 12 MIDS JTRS terminals (Navy). (Quantity) +6.1 +8.0 
Additional funding in FY 2017 for Investigation Reports and Development for implementation 

of MIDS JTRS to Air Force Platforms (Air Force). (Estimating) 
+11.9 +15.5 

De-obligation of funding in FY 2016 for Investigation Reports for MIDS JTRS for Air Force -0.1 -0.1 
Platforms (Air Force). (Estimating) 

  

Revised estimate to align with FY 2019 PB (Navy). (Estimating) +5.9 +9.5 
Revised estimate, erroneously included other Navy platform funding in December 2016 -7.1 -9.2 

SAR. (Estimating) 

  

Additional funding in FY 2017 for Investigation Reports and Development for implementation 
of MIDS JTRS to other Navy platforms (Navy). (Estimating) 

+2.7 +3.5 

Adjustment for current and prior escalation. (Estimating) +0.3 +0.4 
Revised estimate for rate adjustments (Navy). (Estimating) +0.8 +1.1 

RDT&E Subtotal +27.6 +36.5 

Procurement 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A -6.6 
Total quantity variance resulting from an increase of 27 terminals from 0 to 27 (National +5.6 +7.3 

Guard and Reserve Equipment, Defense (NGRED)). (Subtotal) 
Quantity variance resulting from an increase of 27 terminals from 0 to 27 (NGRED). (+7.9) (+10.3) 

(Quantity) 

  

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-0.2) (-0.3) 
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (-0.4) (-0.5) 
Allocation to Estimating resulting from Quantity change. (Estimating) (OR) (-1.7) (-2.2) 

Total Quantity variance resulting from an increase of 227 Terminals from 3,256 to 3,483 +46.1 +71.7 
(Aircraft Procurement, Air Force (APAF)). (Subtotal) 

Total Quantity variance resulting from an increase of 227 Terminals from 3,256 to (+68.1) (+105.8) 
3,483 (APAF). (Quantity) 

  

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-2.3) (-3.6) 
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (-4.2) (-6.5) 
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (-15.5) (-24.0) 

Total Quantity variance resulting from an increase of two terminals from 426 to 428 (Other +0.4 +0.6 
Procurement, Army (OPA)). (Subtotal) 

  

Total Quantity variance resulting from an increase of two terminals from 426 to 428 (+0.6) (+0.8) 
(OPA). (Quantity) 

  

Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (-0.2) (-0.2) 
Total Quantity variance resulting from a decrease of 48 Terminals from 290 to 242 (Other -9.8 -13.5 

Procurement, Navy (OPN)). (Subtotal) 

  

Total Quantity variance resulting from a decrease of 48 Terminals from 290 to 242 (-14.3) (-19.6) 
(OPN). (Quantity) 
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(+0.5) (+0.6) 
(+0.9) (+1.2) 
(+3.1) (+4.3) 

-0.6 -0.9 

(-0.9) (-1.2) 

(+0.3) (+0.3) 
-1.8 -3.4 

(-2.7) (-5.0) 

(+0.1) (+0.2) 
(+0.2) (+0.4) 
(+0.6) (+1.0) 
+55.0 +82.7 

(+81.2) (+122.2) 

(-2.8) (-4.2) 
(-5.0) (-7.6) 

(-18.4) (-27.7) 
+0.6 +0.8 

(+0.9) (+1.2) 

(-0.1) (-0.1) 
(-0.2) (-0.3) 

0.0 -2.2 
0.0 +0.4 

0.0 +1.5 

-0.1 -0.1 
+187.1 +272.1 

-6.3 -11.4 
-11.5 -16.2 
-0.2 0.0 
+6.8 +7.7 
-5.6 -7.6 
-0.4 -0.5 

+1.4 +1.6 

+266.7 +384.0 

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) 
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) 
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) 

Total Quantity variance resulting from a decrease of three Terminals from 836 to 833 
(Other Procurement, Air Force (OPAF)) (Subtotal) 

Total Quantity variance resulting from a decrease of three Terminals from 836 to 833 
(OPAF). (Quantity) 

Allocation to Estimating resulting from Quantity change. (Estimating) (QR) 
Total Quantity variance resulting from a decrease of nine Terminals from 109 to 100 (Ship 

Construction,Navy (SCN)). (Subtotal) 
Total Quantity variance resulting from a decrease of nine Terminals from 109 to 100 

(SCN). (Quantity) 
Allocation to Schedule resulting from Quantity change. (Schedule) (QR) 
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) 
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) 

Total Quantity variance resulting from an increase of 271 Terminals from 3,494 to 3,765 
(Aircraft Procurement, Navy (APN)). (Subtotal) 

Total Quantity variance resulting from an increase of 271 Terminals from 3,494 to 
3,765 (APN). (Quantity) 

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) 
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) 
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) 

Total Quantity variance resulting from an increase of three Terminals from 58 to 61 
(Procurement, Defense Wide (PDW)). (Subtotal) 

Total Quantity variance resulting from an increase of three Terminals from 58 to 61 
(PDW). (Quantity) 

Allocation to Engineering resulting from Quantity change. (Engineering) (QR) 
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) 

Acceleration of procurement buy profile from FY 2019 to FY 2017 (APN). (Schedule) (QR) 
Stretch-out of procurement buy profile from FY 2018 to FY 2022 which lengthened the 

buying period by one year (OPN). (Schedule) (QR) 
Stretch-out of procurement buy profile moving purchases from FY 2019 to FY 2020 into FY 

2021 to FY 2022 timeframe(APAF). (Schedule) (QR) 
Revised estimation due to updated terminal cost estimates (PDW). (Estimating) (QR) 
Revised estimation due to updated terminal cost estimates (APN). (Estimating) (QR) 
Revised estimation due to updated terminal cost estimates (SCN). (Estimating) (QR) 
Revised estimation due to updated terminal cost estimates (OPN). (Estimating) (QR) 
Revised estimation due to updated terminal cost estimates (OPA). (Estimating) (QR) 
Revised estimation due to updated terminal cost estimates (APAF). (Estimating) (QR) 
Revised estimation due to updated terminal cost estimates (OPAF). (Estimating) (QR) 
Revised estimation due to updated terminal cost estimates(NGRED). (Estimating) (QR) 
Adjustment for current and prior escalation. (Estimating) 

Procurement Subtotal 

(QR) Quantity Related 
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Initial Contract Price ($M) Current Contract Price ($M)  la  Estimated Price At Completion ($M) 

Target Ceiling  ALQty ATarget Ceiling Qty  1  ContractorAL  Program Manager 
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Contracts 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

MIDS JTRS Production Contract 

BAE Systems/Rockwell Collins Data Link Solutions L.L.C. (DLS) 

350 Collins Rd NE 
Cedar Rapids, IA 52498 
N00039-15-D-0007 

Indefinite Delivery Indefinite Quantity (IDIQ), Firm Fixed Price (FFP), Cost Plus Fixed Fee 
(CPFF) 
June 17, 2015 

June 17, 2015 

50.1 N A 153 251.8 N/A 634 478.6 478.6 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to exercising options 
on the IDIQ contract for award of more Delivery Orders (non-Earned Value). 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (IDIQ/FFP/CPFF) contract. 

General Contract Variance Explanation 

Cost and schedule variances are not reported for this contract, because this is the Production (FFP) and maintenance 
(CPFF-below threshold for EVM) contract for MIDS JTRS terminals. 

Notes 

The overall value with all Options included of this contract is $478.6M. In the future, more IDIQ orders will be awarded and 
options exercised increasing the current of the contract. 

This production contract includes nonrecurring engineering, supportability, and the manufacture of MIDS Joint Tactical 
Radio terminals. FMS are not included in the supplemental contract cost information. 

This is a Multiple Award Firm Fixed Price IDIQ contract. Delivery Orders are competed between two vendors, ViaSat and 
DLS. Current Contract Target Price reflects orders awarded to this vendor. 
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Target  Ai  Ceiling Qty Target Ceiling Qty Contract°LAIL  Program  IVIan2,9A11 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date:  

Procurement 

MIDS Production Contract 

ViaSat, INC 

6155 El Camino Real 
Carlsbad, CA 92009 
N00039-15-D-0008 

Indefinite Delivery Indefinite Quantity (IDIQ), Firm Fixed Price (FFP), Cost Plus Fixed Fee 
(CPFF) 
May 28, 2015 

Definitization Date: May 28, 2015 

19.6 N/A 42 199.0 N/A 572 478.6 478.6 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to exercising options 
on the IDIQ contract for award of more Delivery Orders (non-Earned Value). 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (IDIQ/FFP/CPFF) contract. 

General Contract Variance Explanation 

Cost and schedule variances are not reported for this contract, because this is the Production (FFP) and maintenance 
(CPFF-below threshold for EVM) contract for MIDS JTRS terminals. 

Notes 

The overall value with all Options included of this contract is $478.6M. In the future, more IDIQ orders will be awarded and 
options exercised increasing the current of the contract. 

This production contract includes nonrecurring engineering, supportability, and the manufacture of MIDS Joint Tactical 
Radio System terminal. FMS are not included in the supplemental contract cost information. 

This is a Multiple Award Firm Fixed Price IDIQ contract. Delivery Orders are competed between two vendors. ViaSat and 
DLS. Current Contract Target Price reflects orders awarded to this vendor. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

MIDS-LVT Production Contract 

BAE Systems/Rockwell Collins Data Link Solutions L.L.C. (DLS) 

350 Collins Rd NE 
Cedar Rapids, IA 52498 
N00039-15-D-0042 

Indefinite Delivery Indefinite Quantity (IDIQ), Firm Fixed Price (FFP), Cost Plus Fixed Fee 
(CPFF) 
August 27, 2015 

August 27, 2015 

14.6 N/A 57 27.9 N/A 91 538.5 538.5 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to exercising options 
on the IDIQ contract for award of more Delivery Orders (non-Earned Value). 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (IDIQ/FFP/CPFF) contract. 

General Contract Variance Explanation 

Cost and schedule variances are not reported for this contract, because this is the Production (FFP) and maintenance 
(CPFF-below threshold for EVM) contract for MIDS JTRS terminals. 

Notes 

The overall value with all Options included of this contract is $538.5M. In the future. more IDIQ orders will be awarded and 
options exercised increasing the current of the contract. 

This production contract includes nonrecurring engineering, supportability, and the manufacture of M IDS-Low Volume 
Terminal (MIDS-LVT). FMS are not included in the supplemental contract cost information. 

This is a Multiple Award Firm Fixed Price IDIQ contract. Delivery Orders are competed between two vendors. ViaSat and 
DLS. Current Contract Target Price reflects orders awarded to this vendor. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

MIDS Production Contract 

ViaSat, INC 

6155 El Camino Real 
Carlsbad, CA 92009 
N00039-15-D-0043 

Indefinite Delivery Indefinite Quantity (IDIQ), Firm Fixed Price (FFP), Cost Plus Fixed Fee 
(CPFF) 
August 21, 2015 

August 21, 2015 

5.1 N/A 26 26.4 N/A 84 514.3 514.3 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to exercising options 
on the IDIQ contract for award of more Delivery Orders (non-Earned Value). 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (IDIQ/FFP/CPFF) contract. 

General Contract Variance Explanation 

Cost and schedule variances are not reported for this contract, because this is the Production (FFP) and maintenance 
(CPFF-below threshold for EVM) contract for MIDS JTRS terminals. 

Notes 

The overall value with all Options included of this contract is $514.3M. In the future, more IDIQ orders will be awarded and 
options exercised increasing the current of the contract. 

This production contract includes nonrecurring engineering, supportability, and the manufacture of MIDS-Low Volume 
Terminal (MIDS-LVT). FMS are not included in the supplemental contract cost information. 

This is a Multiple Award Firm Fixed Price IDIQ contract. Delivery Orders are competed between two vendors. ViaSat and 
DLS. Current Contract Target Price reflects orders awarded to this vendor. 
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Deliveries 

I
Delivered to Date Planned to Date Actual to Date Total Quantity 

Percent 
Delivered 
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Deliveries and Expenditures 

Development 625 625 707 88.40% 
Production 5209 5213 8939 58.32% 

Total Program Quantity Delivered 5834 5838 9646 60.52% 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 5003.6 Years Appropriated 29 
Expended to Date 3445.6 Percent Years Appropriated 76.32% 
Percent Expended 68.86% Appropriated to Date 3787.5 
Total Funding Years 38 Percent Appropriated 75.70% 

The above data is current as of February 12, 2018. 

Total deliveries listed above do not contain EuroMIDS (non-U.S. vendor) terminals (which are not reported in the SAR). 

There was an error in the 201 6 SAR that was counting some FMS terminals in the scheduled and actual delivered for 
development. The error has been corrected. The total number of scheduled and actual has decreased from the 2016 SAR 
report by 25, but this is accurate to not include any FMS quantities as those are reported in the International section. 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

January 12, 2018 
POE 

8939 
Terminal 
20.00 Years 
FY 1996- FY 2047 

The POE reflects an updated forecast of the quantity of MIDS terminals. The O&S costs are based on an estimate which 
was evaluated by the Air Force Cost Analysis Agency (AFCAA) and Naval Center for Cost Analysis in support of the MIDS 
Joint Tactical Radio System (JTRS) Full Production & Fielding (FP&F) decision. The quantity of 8939 includes U.S. only 
terminals currently fielded and on contract plus known requirements for FY 2015 through FY 2047. This period includes a 
phase-in, steady state, and phase-down profile. 

The current production terminal procurement estimate increased by a total of 470 terminals due to the increased 
procurement orders from the U.S. Navy and Air Force. The current Development units increased by 48 terminals and do 
not have any sustainment costs associated to them. 

The 707 development terminals have no sustainment costs. 

Sustainment Strategy 

For Navy aircraft and Army platforms, maintenance is a three-level structure (i.e. Organizational, Intermediate/Direct 
Support and Depot). For Navy ships and Air Force aircraft platforms it is a two-level structure (i.e. Organizational and 
Depot). Navy aircraft support costs assume the use of the Consolidated Automated Support System at the Intermediate 
level of maintenance. The terminal reliability and maintainability characteristics used are consistent with the requirements 
contained in the ORD. 

Antecedent Information 

No Antecedent. The MIDS Low Volume Terminal (MIDS-LVT) does not replace an existing DoD system because it 
provides Link 16 capability to platforms that were unable to employ analogous systems due to space and weight 
constraints. The MIDS JTRS terminal is a form, fit, and function replacement and upgrade for MIDS-LVT in selected DoD 
systems. 
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Current Production APB 
Objective/Threshold 

AL  No Antecedent 
Current Estimate (Antecedent) 

Total O&S Cost $M 

O&S Cost Variance 

1111M M 
BY  2003 

 Category  a
m 

Change Explanations 
$1V1 

UNCLASSIFIED 

MIDS December 2017 SAR 

Annual O&S Costs BY2003 $K 

Cost Element MIDS No Antecedent (Antecedent) 
Average Annual Cost Per Terminal 

Unit-Level Manpower 0.250 
Unit Operations 0.000 
Maintenance 0.440 
Sustaining Support 4.120 
Continuing System Improvements 5.430 
Indirect Support 0.000 
Other 0.000 
Total 10.240 

Base Year 1734.5 1908.0 1830.7 N/A 

Then Year 1865.5 N/A 3095.9 N A 

Equation to Translate Annual Cost to Total Cost 

The calculation of total O&S costs is based on total quantities of 8939 multiplied by an economic life of 20 years multiplied 
by a unit cost of $10.24K per year. The 707 development terminals have no sustainment costs. 

Prior SAR Total O&S Estimates - Dec 1734.5 
2016 SAR 
Programmatic/Planning Factors 
Cost Estimating Methodology 
Cost Data Update 
Labor Rate 
Energy Rate 
Technical Input 
Other 

96.2 Increased quantity 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

Total Changes 96.2 
Current Estimate 1830.7 

Disposal Estimate Details 

Date of Estimate: 

Source of Estimate: 

Disposal/Demilitarization Total Cost (BY 2003 $M): 
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MIDS December 2017 SAR 

Disposal costs are not identified at this time. MIDS expects the disposal estimate to be included in the 2018 SAR. 
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